Montoursville Area School District



High School - Additions and Renovations

PlanCon Parts D and E

April 14, 2015



Crabtree, Rohrbaugh & Associates, Architects

PlanCon Part D

Project Accounting based on Estimates

Ac	ct 34 Public Heari	ing			
Та	ask and Respons	ibility Schedule			
	Responsibility	Task	Da	-	
1	CRA	Collect information and prepare Plancon D and Act 34 Project Description Booklet, including Public Advertisement.	8-Dec	12-Dec	
2		Provided description and cost analysis of the financial alternatives available: Pros and Cons of Municipal Authority, SPSBA, GO Bonds, and Local Funds	15-Dec	19-Dec	
3	FINANCIAL CONSULTANT	Provide debt service payment schedule of the bond issue used to fund the project	15-Dec	19-Dec	
4		List and explain all Indirect Costs related to the Ed. Program and Bldg. Operation including impact on Staffing, Operations & Maintenance, and Transportation	10-Dec	15-Dec	
5	DISTRICT and Financial Consultant	Provide description of the net effect on local tax base of the direct and indirect costs, in mils .	15-Dec	19-Dec	
6	SCHOOL BOARD	Resolution authorizing the Max. Project Cost and Max. Building Construction Cost	13-	Jan	
7	SCHOOL BOARD	Review and Approve Act 34 Project Description Booklet and Advertisement FOR Public Hearing		Jan	
8	PDE	Review and Approve Act 34 Project Description Booklet and Advertisement for Public Hearing.	15-Jan	23-Jan	

8	PDE	Review and Approve Act 34 Project Description Booklet and Advertisement for Public Hearing.	15-Jan	23-Jan	
9	DISTRICT	After PDE approval, Advertise for Act 34 Public Hearing starting 20 days prior to hearing, <u>obtain proof of publication</u>	26-Jan		
10	DISTRICT	Make available to public: Act 34 Project Description Booklet	26-Jan	17-Feb	
11	DISTRICT	Retain services of Stenographer to transcribe Public Hearing	AS	AP	
12	DISTRICT	Conduct Act 34 Public Hearing , with architect, financial consultant, & bond counsel.	24-	Feb	
13	DISTRICT	Accept public comment for 30 days after hearing	25-Feb	26-Mar	
14	DISTRICT	Review and approve Part D of Plancon	14-	Apr	
15	CRA	Collect Act 34 Public Hearing Comments, Proof of Advertisement, and Part D documents and submit to PDE for review	15-Apr		
16	PDE	Review and Approve Part D of Plancon	15-Apr	15-May	

PROJECT ACCOUNTING BASED ON ESTIMATES (1 of 2)

DistrictCTC:

ProjectNam e:


Project#:

Montoursville Area

High School

PROJECT COSTS	NEW	EXISTING	TOTAL
A. Structure Costs (include site development)			
1. General (Report costs for sanitary sewage disposal on line E-1.)	15,336,443	910,760	16,247,203
2. Heating and Ventilating	4,990,353	3,033,993	8,024,346
3. Plumbing (Report costs for sanitary sewage disposalon line E-1.)	1,281,722	839,190	2,120,912
4. Electrical	3,455,747	1,613,826	5,069,573
5. Asbestos Abatement (D04, line C-3)	ххххх	35,000	35,000
9. TOTAL-Structure Costs (A-1 to A-7-Subtotal plus A-8-c)	25,064,265	6,432,769	31,497,034
B. ARCHITECT'S FEE			
1. Architect's/Engineer's Fee on Structure	1,715,254	428,251	2,143,505
2. EPA-Certified Project Designer's	ххххх		
Fee on Asbestos Abatement	ххххх	10,036	10,036
3.TOTAL - Architect's Fee	1,715,254	438,287	2,153,541
c. Fixtures and Equipment			
1. Movable Fixtures and Equipment	427,426	142,475	569,901
2.Architect's Fee	No Fee	No Fee	
3. TOTAL - Movable Fixtures & Equipment	427,426	142,475	569,901
D. STRUCTURE COSTS, ARCHITECT'S FEE, MOVABLE FIXTURES & EQUIPMENT - TOTAL (A-9 plus B-3 and C-3)	27,206,945	7,013,531	34,220,476
E. Site Costs 1. Sanitary Sewage Disposal	12,500	12,500	25,000
4. Architect's/Engineer's Fee for			
Sanitary Sewage Disposal	750	750	1,500
6.TOTAL - Site Costs	13,250	13,250	26,500
F. STRUCTURE COSTS, ARCHITECT'S FEE, MOVABLE FIXTURES & EQUIPMENT, AND SITE COSTS - TOTAL (D plus E-6)	27,220,195	7,026,781	34,246,976

PROJECT ACCOUNTING BASED ON ESTIMATES (2 of 2)							
Montoursville Area	ProjectName: High Schoo	l	₽roject#∶				
		-					
PROJECT COSTS (CONT.)				TOTAL			
G. Additonal Construc	ction Related	d Costs					
1. Project Supervision (in	c. Asbestos Abate	ement Project Sup	ervision)	543,753			
4. Architectural Printing				83,109			
5. Test Borings				11,662			
6. Site Survey				14,500			
8. Contingency				500,000			
9. TOTAL - Additional Cons	truction-Related	Costs		1,153,024			
H. Financing Costs FOR THIS PROJECT ONLY	BOND ISSUE/NOTE SERIES OF 2015	BOND ISSUE/NOTE SERIES OF 2016	BOND ISSUE/NOTE SERIES OF 2017	x x x x x x x x x x x x x x			
1. Underwriter Fees	88,000	140,000	88,000	316,000			
2. Legal Fees	40,000	40,000	40,000	120,000			
3. Financial Advisor							
4. Bond Insurance	26,125	47,000	26,125	99,250			
5. Paying Agent/Trustee Fees and Expenses	1,500	1,500	1,500	4,500			
6. Capitalized Interest							
7. Printing	8,750	8,750	8,750	26,250			
8. CUSIP & Rating Fees	10,000	14,000	10,000	34,000			
9. Other 10. TOTAL-Financing Costs	174,375	251,250	174,375	600.000			
I. TOTAL PROJEC		F plus G-9 plus H-10)	174,373	600,000 36,000,000			
	BOND ISSUE/NOTE	BOND ISSUE/NOTE	BOND ISSUE/NOTE	, ,			
Revenue Sources	SERIES OF 2015	SERIES OF 2016	SERIES OF 2017	TOTAL			
J. AMOUNT FINANCED	10,000,000	10,000,000	0.075.000	25.075.000			
FOR THIS PROJECT ONLY K. ORIGINAL ISSUE DISCOUNT/	10,000,000	16,000,000	9,975,000	35,975,000			
PREMIUM FOR THIS PROJECT ONLY							
L. INTEREST EARNINGS							
FOR THIS PROJECT ONLY	7,000	11,000	7,000	25,000			
Q. TOTAL REVENUE SOURCES				36,000,000			



PLANCON-D08

*** ESTIMATED MAXIMUM REIMBURSABLE PROJECT AMOUNT ***		
E-1. ESTIMATED APPROVED BUILDING CONSTRUCTION COST	\$	5,474,600
		(D08, line A-3)
E-2. ESTIMATED ADDITIONAL FUNDING	\$	1,094,920
	_	(D08, line AH)
F. ESTIMATED MAXIMUM REIMBURSABLE SITE COSTS	\$	132,500
	_	(D09, line D)
G. E-1 plus E-2 and F	\$_	6,702,020
H. TOTAL PROJECT COSTS	\$	36,000,000
	_	(D 03 , line I)
I. ESTIMATED MAXIMUM REIMBURSABLE PROJECT AMOUNT (lesser of G or	\$	6,702,020
USE PAGE D14 TO CALCULATE THE TEMPORARY REIMBURSABLE PERCENT.		
		PLANCON-D09

.5503 X \$6,702,020 = <u>\$3,688,122</u> State Reimbursement

• APPLICABLE AID RATIO *	x x x x x x x x	** * * * * * * * * * * * * * * * * * * *	x x x x x x x x x x x x x x x x x x x	0.5503 (ROUND TO 4 DEC PL)	
P. ESTIMATED SUBSIDY PERCENT (N ti	X X X X X X X	× × × × × × × × × × × × × ×	x x x x x x x x x x x x x x x x x x x		
* - Market Value Aid Ratio (MVAR), Capital Account Reim bursem ent Fraction (CARF) or Density, whichever is greater. For vocational projects, current Market Value Aid Ratio or .5000, whichever is greater. Please refer to Attachm ent C in the Part D instructions for payable 2010-2011 aid ratios.					

PLANCON-D14

E. AGGREGATE BUILDING EXPENDITURE STANDARD

(A-3 plus B-3 plus C-3 plus D-3)

F. ACT 34 MAXIMUM BUILDING CONSTRUCTION COST (D20, line C)

29,778,712

24,114,009

\$

\$

PLANCON D23

1		Proof of Publication of Notice in The Lycoming Reporter	,
2		Commonwealth of Pennsylvania ss: County of Lycoming	
3	MONTOURSVILLE AREA SCHOOL DISTRICT ACT 34 HEARING	Michele S. Frey, being duly sworn, deposes and says that she is the business manager of THE LYCOMING REPORTER, established April 1, 1949, the legal newspaper, issued weekly, in the County of Lycoming, Commonwealth of	1
5	ACT 34 HEARING	See Attached 'Pennsylvania, and designated by rules of Court of said County as the legal newspaper for publication of Court or other legal notices, and that a copy of the printed notice of publication attached to the margin hereof is exactly as the same as was printed or published in the regular editions and issues of the said legal newspaper on the following dates:	
7 8		January 30 20 15	
9	BEFORE: Montoursville Area School Board DATE: FEBRUARY 24, 2015	Affiant further deposes and says that she is an employee of the publisher of said legal newspaper and has been authorized to verify the foregoing statement, that she is not interested in the subject matter of the aforesaid notice of publication,	t
10 11	DATE: FEBRUARY 24, 2015 LOCATION: Montoursville Area High School	and that all allegations in the foregoing statement as to time, place and character of publication are true.	
12	50 Arch Street Montoursville, PA 17754	Michael Stray	
13			
14 15	APPEARANCES:	Sworn to and subscribed before me this 384 day of 384 day of 384	
16 17	FRED A. HOLLAND, ESQ. Murphy, Butterfield & Holland 442 William Street	SUZANNE M. FEDELE Prothonotary & Clerk of Courts Williamsport, Lycoming County My Commission Expires Jan. 4, 2016	, (1)
18	Williamsport, PA 17701	Publisher's Receipt for Advertising Costs 🐔	
19 20		THE LYCOMING REPORTER, a weekly legal newspaper, hereby acknowledges receipt of the advertising and publication costs for the aforesaid advertisement and certifies that the same have been fully paid.	
21 22 23 24	Reported by: Ann E. Diggan Court Reporter Notary Public	OFFICE 25 West Third Street, Suite 803 Williamsport, PA 17701 Invoice No. 46389 Invoice No. 46389	

PlanCon Part E

Design Development

- •Rough Grading
- Sanitary Sewer
- •General Site Description
- •Mining Subsidence
- •Building Security
- •Codes

		/ENERGY M	ODELING (2 of 2)			
DistrictCTC: Montoursville Area	ProjectNam e: High Scho	ol]	Project#: 38	804
DISTANCE RELATIVE TO PROJECT SITE:	•					
Nearest railroad	0.25	miles	Sanitary sewer sys	tem	100	feet
Nearest airport	0.25	miles	Storm sewer system		100	feet
Nearest shopping center	0.1	miles	Stream drainage		4500	feet
Nearest business center	0.1	miles	Fire protection		100	feet
Nearest industrial center	0.5	miles				_
GENERAL SITE GRADIENT FOR TOTAL ACREAGE:						
		Ct	JRRENT CONDITION	<u>AFTER</u> ROUGH GRADII	NG	
Gradient		<u>Acres</u>	<u>% of Total</u>	Acres	<u>% of</u>	Total
1 - 10%		15.3	100.0%	15.3		.0%
11 - 20%) 1DEC PL)
Greater than 20%					(ROUND TO	D 1DEC PL)
					(ROUND TO) 1DEC PL)
Total		15.3	100.0%	15.3	100	.0%

SITE I	S REMOVED FROM:				
YES X	NOObjectionable noise	yes X	NO	Non-fireproof structures	YES X NO Heavy traffic
YES X	NOObjectionable odors	YES X	NO	Unsightly structures	YES X NO Solid waste landfill
SITE S	HOWS EVIDENCE OF:				
YES	NO X Soil erosion	YES	NO >	Sinkholes	YES NO X Active mines
YES	NO X Swampy or wet areas	YES	NO >	Abandoned wells/cisterns	YES NO X Active gas wells
YES	NO X Recent fill	YES	NO >	Abandoned cesspools	YES NO X Active oil wells
YES	NO X Toxic gases	YES	NO >	Abandoned mines	YES NO X Inactive mines
YES	NO X Toxic smoke	YES	NO >	Abandoned quarries	YES NO X
YES	NO X Obnoxious Odors	YES	NO >	High pressure gas lines	YES NO X Inactive oil wells
YES	NO \times High tension power lines	YES	NO >	High pressure oil lines	YES NO X Land Fill

... Any structures more than 50 years old ...?

57. Are there any buildings, structures, site conditions or site features that are more than 50 years old on this site? If Yes, has the school district contacted the Bureau for Historic Preservation in the Pennsylvania Historical and Museum Commission for an evaluation to determine if the building is of historical significance? If Yes, describe status of review.

Yes X No



Commonwealth of Pennsylvania Pennsylvania Historical and Museum Commission Bureau for Historic Preservation Commonwealth Keystone Building, 2nd Floor 400 North Street Harrisburg, PA 17120-0093 www.phmc.state.pa.us

FEB 1 7 2015

February 12, 2015

Paul Taylor Crabtree, Rohrbaugh & Associates 401 East Winding Hill Road Mechanicsburg, PA 17055

RE: BHP ER 2015-0225-081-C: Montoursville Area High School Additions and Renovations Montoursville, Lycoming County, Receipt of Additional Information

Dear Mr. Taylor:

Thank you for submitting information concerning the above referenced project. The Bureau for Historic Preservation (the State Historic Preservation Office) reviews projects in accordance with state and federal laws. Section 106 of the National Historic Preservation Act of 1966, and the implementing regulations (36 CFR Part 800) of the Advisory Council on Historic Preservation, is the primary federal legislation. The Environmental Rights amendment, Article 1, Section 27 of the Pennsylvania Constitution and the Pennsylvania History Code, 37 Pa. Cons. Stat. Section 500 <u>et seq</u>. (1988) is the primary state legislation. These laws include consideration of the project's potential effects on both historic and archaeological resources.

It is the opinion of the State Historic Preservation Officer that the following property is not eligible for listing in the National Register of Historic Places:

Montoursville Area High School, BHP Key # 201268

In our opinion no historic buildings, structures, districts, or objects will be affected by this project.

We concur with the scope and level of effort utilized to identify historic properties for this project appropriate. Our determination of eligibility is based upon the information provided and available in our files for review. If National Register designation for this property is sought in the future, additional documentation of the property's significance and integrity may be required to both verify this determination of eligibility and satisfy the requirements of the National Park Service (36 CFR Part 60). Thus, the outcome of the National Register listing process cannot be assured by this determination of eligibility.

If you have questions regarding National Register eligibility, please contact Dave Maher at 717-783-9918. If you have any questions regarding project review, please contact Cheryl L. Nagle at 717-772-4519 or <u>chnagle@pa.gov</u>.

Sincerely.

Andrea L. MacDonald Chief, Division of Preservation Services

ALM/cln

It is the opinion of the State Historic Preservation Officer that the following property is not eligible for listing in the National Register of Historic Places:

Montoursville Area High School, BHP Key # 201268

In our opinion no historic buildings, structures, districts, or objects will be affected by this project.

Montoursville Area School District

Montoursville Area High School - Additions and Renovations

Outline Specifications

General Construction

1	<u>Site</u>	Work			
	1.1	Prepare s	site to recei	ve n	ew building, sidewalks, parking areas and driveways, play areas
	1.2	Provide n	ew site ligh	nting	
	1.3	Provide s	eeding, tre	es, p	plant materials, fencing and other landscaping.
	1.4	Install, re	place or mo	odify	existing utilities.
	1.5	Provide s	stormwater	faci	lities required as a result of additional
		imperviou	is area.		
2	Fou	ndations			
	2.1	Poured co	oncrete stri	p ar	nd spread footings and concrete masonry foundation walls.
3	Sub	structure	<u>)</u>		
	3.1	4" reinfor	ced concre	ete s	lab on grade with vapor barrier and granular base.
4	Sup	erstructu	ire		
	4.1	Structura	l Walls	Loa	d bearing concrete masonry.